Getting Started with Google Suite Project Management Tracker
	Task
	Projected Time
	Forecasted Comp. Date
	Actual Time
	Completion Date

	Storyboard Outline
	1.5 hrs.
	2-Dec
	45 min.
	2-Dec

	Finish Setting up Project Management Tracker
	1 hr.
	4-Dec
	1 hr.
	     4-Dec        

	Seg 1. Rough Draft Script and Screenshot Capture
	1 hr.
	5-Dec
	1 hr. 
	5-Dec

	Seg. 1 Rough Record
	15 min. 
	5-Dec
	20 min. 
	 5-Dec

	Seg. 1 Review and Finalize Script
	30 min.
	5-Dec
	10 min. 
	 5-Dec

	Seg. 1 Re-Record any Segments Needed
	15 min. 
	5-Dec
	5 min. 
	 5-Dec

	Seg. 1 Video and Sound Editing
	30 min. 
	5-Dec
	45 min. 
	 5-Dec

	Seg 2. Rough Draft Script and Screenshot Capture
	1 hr.
	6-Dec
	37 min. 
	6-Dec 

	Seg. 2 Rough Record
	15 min.
	6-Dec
	6 min. 
	6-Dec 

	Seg. 2 Review and Finalize Script
	30 min.
	6-Dec
	10 min. 
	6-Dec 

	Seg. 2 Re-Record any Segments Needed
	15 min. 
	6-Dec
	N/A 
	6-Dec 

	Seg. 2 Video and Sound Editing
	30 min. 
	6-Dec
	10 min. 
	6-Dec 

	Seg 3. Rough Draft Script and Screenshot Capture
	1 - 1.5 hrs.
	10-Dec
	1.5 hrs.  
	10-Dec

	Seg. 3 Rough Record
	30 min.
	10-Dec
	 20 min.
	10-Dec

	Seg. 3 Review and Finalize Script
	30 min.
	10-Dec
	23 min. 
	10-Dec

	Seg. 3 Re-Record any Segments Needed
	30 min.
	10-Dec
	N/A 
	10-Dec

	Seg. 3 Video and Sound Editing
	1 hr.
	10-Dec
	30 min. 
	10-Dec

	Seg. 4 Gather Materials for D
	5 min.
	12-Dec
	5 min.
	12- Dec

	Seg 4 Rough Draft Script and Screenshot Capture
	1– 1.5 hrs.
	12-Dec
	1 hr. 10 min.
	12-Dec

	Seg. 4 Rough Record
	30 min.
	12-Dec
	20 min 
	12-Dec

	Seg. 4 Review and Finalize Script
	30 min.
	12-Dec
	25 min. 
	 12-Dec

	Seg. 4 Re-Record any Segments Needed
	30 min.
	12-Dec
	5 min. 
	 12-Dec

	Seg. 4 Video and Sound Editing 
	1 hr.
	12-Dec
	 35 min
	12-Dec

	Seg 5 Rough Draft Script and Screenshot Capture
	1– 1.5 hrs.
	13-Dec
	 1 hr. 20 min.
	13-Dec

	Seg. 5 Rough Record
	30 min.
	13-Dec
	23 min.
	13-Dec

	Seg. 5 Review and Finalize Script
	30 min.
	13-Dec
	25 min. 
	13-Dec

	Seg. 5 Re-Record any Segments Needed
	30 min.
	13-Dec
	N/A
	13-Dec

	Seg. 5 Video and Sound Editing
	1 hr.
	13-Dec
	30 min.
	13-Dec

	Seg 6. Rough Draft Script and Screenshot Capture
	1– 1.5 hrs.
	18-Dec
	2 hrs.
	18-Dec 

	Seg. 6 Rough Record
	30 min.
	18-Dec
	22 min.
	18-Dec 

	Seg. 6 Review and Finalize Script
	30 min.
	18-Dec
	25 min.
	18-Dec 

	Seg. 6 Re-Record any Segments Needed
	30 min.
	18-Dec
	 5 min.
	18-Dec 

	Seg. 6 Video and Sound Editing
	1 hr.
	18-Dec
	 45 min.
	18-Dec 
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